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Introduction 
 
 
 
Implementation of this Transportation Master Plan will 
require a focused effort by the City’s Public Works and 
Planning Departments, with implications for City Council 
and Planning Commission decision-making.  The purpose 
of this chapter is to identify, and set a schedule for, 
high-priority implementation actions. 
 
The TMP is designed to have a useful life of four to five 
years (before requiring update).  For this timing to 
succeed, key implementation steps required by the Plan 
should be initiated within three years of adoption.  The 
list of action items and the schedule provided below will 
be monitored as part of the Mobility Report Card system 
described in Chapter 7. 
 
 
Action Plan Categories 

The Transportation Master Plan provides a systematic 
work plan and guide for the City’s Public Works and 
Planning Departments to follow in the years after 
adoption of the Plan.  It will be important that the steps 
required for implementation be clearly identified so that 
their implications for staffing, workload and budget can 
be anticipated. 
 
Five categories of priority actions are covered below.  
They include: 
1. Ordinances and Council Actions 
2. Studies and Plans 
3. Project Development 
4. Major Construction Projects 
5. Projects by Others 
 
 

Ordinances and Council Actions 
A number of updates and revisions to ordinances and 
other City Council actions will follow from adoption of 
this TMP.  These include: 
 
a. TMP Adoption. This Transportation Master Plan will 

be formally adopted by City Council and portions of 
the Plan. 

 
b. Concurrency Management.  The City’s concurrency 

management provisions will be updated to 
implement the plan-based approach to 
transportation concurrency described in Chapter 4. 

 

 
Contents of this Chapter 
 

 Ordinances and Council Actions 
 

 Studies and Plans 
 

 Project Development 
 

 Major Construction Projects 
 

 Projects by Others 
 

 Action Plan Schedule and Timetable 
 

 Action items for 2010 TMP Update 
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c. Impact Fee Ordinance Update.  The City’s funding 
system for transportation will be updated to reflect 
this TMP with the included Transportation Facilities 
Plan (Chapter 6).  As part of this, the City’s impact 
fee schedule for transportation will be revised and 
updated.  This will follow completion of the Impact 
Fee Update Study listed under “Studies” below. 

 
d. Business Tax Extension.  The Transportation 

Facilities Plan (Chapter 6) of this TMP assumes 
continuation of the Business Transportation Tax in 
the revenue forecasts.  This will require future 
extensions of the Tax by City Council. 

 
 

Studies and Plans 
Some of the implementation actions that will follow from 
this TMP require additional technical work by staff and, 
in some cases, consultants.  These include: 
 
a. Downtown HCT Corridor/Station.  The purpose of 

this planning study is to identify a preferred 
alignment and station locations for future HCT in the 
vicinity of Downtown Redmond.  The results from 
this work will enable the City to: 

 Complete other elements called for in the TMP; 
 Coordinate with the Washington State DOT on 

the Nickel Project to widen SR-520; and, 
 Provide input to the Sound Transit Phase 2. 

 
b. Transportation Funding and Impact Fee Update.  The 

City’s funding system for transportation should be 
updated to reflect the Transportation Facilities Plan 
(Chapter 6).  It is a finding of this TMP that the 
City’s impact fee schedule for transportation 
requires revision and updating to reflect changes to 
the TFP. In addition, the appropriate level of impact 
fee contribution for ensuring plan-based concurrency 
needs to be examined. Impact fees are only one of 
many funding sources and represent a signficant 
portion of what “growth pays for growth” in regards 
to mitigation of transportation impacts from 
development. Any changes to the level of impact fee 
assessments also needs to be studied in the context 
of updating the overall transportation funding 
system.  

 
c. Overlake Center Study.  As part of an Overlake 

Center study, the City will evaluate the Overlake 
transportation network.  The Study will assess what 
transportation facilities will be required to support a 
mixed use development pattern, including: 

 The street network, including how to provide for 
internal circulation and access to current and 
future retail businesses in the Center; 

 The pedestrian environment, including the exact 
boundaries of the Pedestrian District called for 
in Chapter 5 and priorities for achieving 
minimum “pedestrian place” and “pedestrian 
supportive” characteristics; 

 Future transit service and operation 
characteristics (in cooperation with Sound 
Transit and Metro), including a station on the 
future regional High Capacity Transit network; 
and, 

 Parking management strategies, including 
shared parking, transit access parking for a 
future HCT station, opportunities for on-street 
parking, the potential for paid public parking, 
and updated enforcement systems. 

 
d. Adequate Maintenance.  One of the outcomes of this 

TMP is a determination that the City should define 
“adequate” (minimum) maintenance, repair and 
rehabilitation levels required to protect the public 
investment in transportation infrastructure and to 
ensure acceptable system performance based on 
public needs and expectations.  This study will 
develop standards and monitoring techniques for: 

 Bridges (structure and deck); 
 Pavement structure; 
 Sidewalks, walkways, trails; 
 Bus stops; and, 
 Routine maintenance (potholes, etc.). 

 
e. Street Design Standards.  The City will update its 

street design standards to conform to Chapter 5.  
Updated standards will cover: 
o The revised functional classification system 

including the Connector street classification; 
o Cross section and right of way standards; 
o Separate standards for Multimodal Corridors 

(arterial and collector streets); 
o A “way-finding” system for those who walk, 

bicycle, and use public transit; 
o Pedestrian realm and street crossings; 
o Bicycle facilities – all types; and, 
o Transit access facilities (bus stops, etc.). 

 
f. Targeted Safety Program.  The City will implement 

the monitoring and reporting provisions of Chapter 7 
for accident data analysis and safety prioritization.  
This will require analysis of the accident data 
reporting system; a review of trends and safety 
issues; and, a prioritization system for the $8.1 
million Safety Program included in the 
Transportation Facilities Plan (Chapter 6). 

g. Union Hill/Novelty Hill Roadways.  The City will 
undertake an analysis of overall connection needs 
between planned growth east of Redmond and the 
SR 520 Freeway. The analysis will include the area 
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bounded on the north by NE 133rd St., on the south 
by SR 202, and on the west by Avondale Way. On the 
east the study will extend as far into rural King 
County as necessary to provide a thorough 
evaluation. The study will consider forecasted future 
growth patterns and will identify future roadway 
connections or expansion of existing roadways to 
serve this growth, implementing the functional 
classification provisions of Chapter 5 (including the 
Connector Street classification), and taking into 
account access needs associated with future high 
capacity transit station locations.  The study will 
also address how to better facilitate the circulation 
of and provide priority treatment for non-SOV 
modes. 

h. Local Transit Service Study.  Perform a detailed 
examination of the needs, opportunities and 
feasibility of various local transit options.  The study 
will also examine how best to serve Redmond’s 
neighborhoods and activity centers, as well as 
connect local transit into the regional transit 
system. 

i. TDM Plans. The City will undertake several 
initiatives to help mainstream TDM as part of its 
transportation solutions.  These include: 

 Identifying strategies, mechanisms and 
implementation plans to close the gap in 
getting people to and from multimodal 
corridors to help maximize the use of core 
transit infrastructure; 

 Identifying and implementing ways to 
coordinate and integrate TDM with 
transportation infrastructure planning and 
implementation, including construction. 

 Undertaking an analysis to evaluate the role, 
availability and efficient use of on-street 
parking needs to ensure consistency with the 
City’s mobility goals. 

 

j. Freight and Goods Activity Study.  Undertake a study 
that identifies issues, types, and the needs of freight 
and goods movement in Redmond.  This study should 
address how the current and future transportation 
facilities are affected. 

k.   Assessment of Redmond’s north-south corridors and 
Willows Rd north. 

Project Development 
Before projects can be built they must be designed.  The 
design process normally involves a preliminary 
engineering step and a final design step.  Right-of-way 
mapping may be required, and in some instances special 
environmental studies may be needed.  The major 

projects scheduled in the City’s CIP will have budget and 
workload implications for the City in the years prior to 
actual groundbreaking.   
 
The projects for which the City will undertake project 
development during this three-year period include: 
 
a. Bear Creek Parkway Extension; 
 
b. 164th Extension Across RR R/W; 
 
c. Design conversion of One-Way Couplet to Two-Way 

operation; 
 
d. 85th 4-Lane to 3-Lane Conversion; 
 
e. 164th 4-Lane to 3-Lane Conversion; 
 
f. West Lake Sammamish Parkway; 
 
g. Union Hill Rd. (178th to Avondale); 
 
h. Red-Wood Road (Preliminary Design); 
 
i. BNSF Corridor; and, 
 
j. 172nd Extension. 
 
 

Major Construction Projects 
During the next three years the City will initiate 
construction activities on the following projects: 
 
a. SR 520 Bikeway Connection to Sammamish River 

Regional Trail; 
 
b. 156th Ave NE Sidewalk Improvements from NE 59th 

St to NE 61st St; 
 
c. Union Hill Rd Ph II from Avondale Rd to 178th Pl NE; 
 
d. NE 116th St Phase I; 
 
e. Redmond Way/NE 76th St Intersection Modifications; 
 
f. East Lake Sammamish Pkwy Intersections 
 
g. NE 83rd St -- 160th Ave NE to 161st Ave NE; 
 
h. Old Redmond Rd -- 132nd Ave NE to 140th Ave NE; 
 
i. Redmond Intelligent Transportation System Phase I 

(Overlake); 
 
j. Redmond Intelligent Transportation System Phase II 

(Redmond Way); 
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k. NE 85th St Re-channelization from 156th Ave NE to 

164th Ave NE; 
 
l. 164th Ave NE Re-channelization from NE 80th St to 

NE 87th St 
 
 

Projects by Others 
 
Priority projects which will be developed by others, but 
which will require significant City involvement during this 
three-year period will include: 
 
a. 185th Ave NE Extension (Developer); 
 
b. Redmond Way (SR 202) Additional Lanes (WsDOT); 
 
c. SR 520 Widening from West Lake Sammamish 

Parkway to SR 202 (WsDOT); 
 
d. NE 116th St Bridge Replacement – York Bridge (King 

County); and, 
 
e. Downtown Redmond Transit Center (King County). 
 

Action Items for 2010 TMP Update 
 
This 2005 Transportation Master Plan is the first TMP 
developed by the City and will be updated every five 
years.  The next update will be scheduled for approval 
prior to 2010. This section identifies particular issues 
that will need to be considered as part of the next TMP 
update. 
 
a. Evaluation of how the TMP is working.  
 
b. Transportation system management, including 

priorities and resource needs. 
 
c. Parking management.  
 
d. Develop a bicycle system typology similar to the 

hierarchy of pedestrian environments. 
 
e. Study the appropriate financial resources by mode 

for adequacy of meeting the plan requirements. 
 
f. Incorporate results of more detailed local and 

regional transit planning efforts. 
 
g. Perform additional analysis when developing the 

financial forecasts. 
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Action Plan Schedule Summary and Timetable 
 

Year of Project Initiation 

 2005 2006 2007 

1.  ORDINANCE AND COUNCIL ACTIONS 
1.a TMP Adoption   
1.b Concurrency Ordinance   
1.c  Business Tax Extension  
1.d  Impact Fee Ordinance Update  

2.  STUDIES AND PLANS 
2.a Downtown HCT Corridor/Station   

2.b Transportation Funding and Impact 
Fee Update   

2.c Overlake Plan   

2.d  Adequate Maintenance  

2.e  Street Design Standards  

2.f  Targeted Safety Program  

2.g   Union Hill/Novelty Hill Network 

2.h   Local Transit Service Study 

2.i  2005 Mobility Report Card 2006 Mobility Report Card 

2.j   Freight and Goods Study 

2.k   North South Study – Willows North 

3.  PROJECT DEVELOPMENT 
3.a  Bear Creek Parkway Extension   

3.b  164th Extension Across RR R/W 164th Extension Across RR R/W 

3.c   Design Dntn Couplet Conversion 

3.d 85th 4-lane - 3-lane Conversion   

3.e 164th 4-lane - 3-lane Conversion   

3.f  West Lake Sammamish Parkway  

3.g Union Hill Road   

3.h   Red-Wood Road 

3.i  BNSF Corridor  

3.j 172nd Extension   

 
  

Figure 9.1 Action Plan Schedule Summary and Timetable 
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Year of Project Initiation 

 2005 2006 2007 

4.  MAJOR CONSTRUCTION PROJECTS 

4.a SR 520 Bikeway Connection to 
Sammamish River Regional Trail   

4.b 
156th Ave NE Sidewalk 
Improvements from NE 59th St to 
NE 61st St 

  

4.c   Union Hill Rd Phase II from 
Avondale Rd to 178th Pl NE 

4.d NE 116th St Phase I   

4.e  Redmond Way/NE 76th St 
Intersection Modifications  

4.f   East Lake Sammamish Pkwy 
Intersection Improvements 

4.g NE 83rd St Improvements from 
160th Ave NE to 161st Ave NE   

4.h  Old Redmond Rd Improvements 
from 132nd Ave NE to 140th Ave NE  

4.i Redmond Intelligent Transportation 
System Phase I (Overlake)   

4.j  Redmond Intelligent Transportation 
System Phase II (Redmond Way)  

4.k  NE 85th St Re-channelization from 
156th Ave NE to 164th Ave NE  

4.l   164th Ave NE Re-channelization 
from NE 80th St to NE 87th St 

 
Figure 9.1 Action Plan Schedule Summary and Timetable, continued 
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Year of Project Initiation 

 2005 2006 2007 

5.  PROJECTS BY OTHERS 
5.a 185th Ave NE Extension*   

5.b Redmd Wy (SR 202) Add Lanes*   

5.c SR 520 Widening*   

5.d NE 116th (York) Bridge Replace*   

5.e Downtown Transit Center*   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 9.1 Action Plan Schedule Summary and Timetable, continued 
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